COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/20/2006

ESTIMATE SUMMARY 15:35:26
CONTID: C15144 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15144-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 95.0 DAYS TIME ALLOW: 110 WORK DAYS
US 34: Wray East & West PERCENT TIME: 86.36 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 0343-025
US 34: Wray East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 11/20/2006 DATE TIME STARTED 07/05/2006
4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/26/2006 DATE WORK BEGAN
DATE AWARDED 02/06/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/22/2006 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 07/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,819,786.80 PARTICIPATING $ 4,784,229.95 $ 246,350.52
AWARD PROJECT AMT: S  4,552,264.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.26% TOTAL EARNINGS 4,784,229.95 246,350.52
FUNDS AVAILABLE: $ 35,556.85 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,784,229.95 246,350.52
TOTAL CLAIMS: $ 0.00 RETAINAGE -68,283.96 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,715,945.99 246,350.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,715,945.99 246,350.52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 246,350.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15144-BID ESTIMATE RUN 11/20/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0006 15:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 5,239.000 5,239.000
SY 0.000 0.00
3.50000 5,239.000 18,336.50
0010 202-00425 *REMOVAL OF BRIDGE RAILING 544.000 0.000
LF 544.000 4,488.00
8.25000 544.000 4,488.00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,250.000 0.000
LF 1,250.000 2,562.50
2.05000 1,250.000 2,562.50
0020 203-01500 BLADING 448.000 435.500
HOUR 12.500 1,075.00
86.00000 448.000 38,528.00
0022 208-00002 EROSION LOG (12 INCH) CO 003 600.000 600.000
LF 0.000 0.00
11.55000 600.000 6,930.00
0025 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0030 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.100 250.00
2,500.00000 0.900 2,250.00
0035 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 3.000
EACH 0.000 0.00
133.00000 3.000 399.00
0040 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0045 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 122.210 0.000
TON 122.210 611.05
5.00000 122.210 611.05
0050 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 270,816.000 270,816.000
TO 12
SY 0.000 0.00

1.85000 270,816.000 501,009.60
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PCN: 15144-BID ESTIMATE RUN 11/20/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0006 15:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 310-00612 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 17,397.000 17,397.000
DEPTH
SYT 0.000 0.00
0.25000 17,397.000 4,349.25
0057 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CO 002/MR004 285.140 89.730
TON 195.410 25,696.42
131.50000 285.140 37,495.91
0060 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 31,505.180 31,505.180
TON 0.000 0.00
50.00000 31,505.180 1,575,259.00
0060 MATERIAL ALLOWANCE BOTTOM MAT AGGREGATE 0.000
TON 0.000 0.00
15.46000 0.000 0.00
0065 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 32,938.460 32,938.460
TON 0.000 0.00
55.45000 32,938.460 1,826,437.61
0065 MATERIAL ALLOWANCE TOP MAT AGGREGATE 0.000
TON 0.000 0.00
15.46000 0.000 0.00
0068 411-10253 EMULSIFIED ASPHALT (CSS-1H) CO 004/MR006 7,403.000 10,145.000
GAL -2,742.000 -5,100.12
1.86000 7,403.000 13,769.58
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,688.000 0.000
LF 1,688.000 25,151.20
14.90000 1,688.000 25,151.20
0075 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 9.000 8,550.00
950.00000 9.000 8,550.00
0080 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 555.00
555.00000 1.000 555.00
0085 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 945.00

945.00000 1.000 945.00
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PCN: 15144-BID ESTIMATE RUN 11/20/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0006 15:35:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0090 606-02005 *END ANCHORAGE (FLARED) 11.000 0.000
EACH 11.000 16,115.00
1,465.00000 11.000 16,115.00
0095 606-11010 *BRIDGE RAIL TYPE 10R 544.000 0.000
LF 544.000 95,200.00
175.00000 544.000 95,200.00
0100 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) CO 004/MR007 0.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0101 612-00001 DELINEATOR (TYPE I) CO 004/MRO10 295.000 295.000
EACH 0.000 0.00
32.00000 295.000 9,440.00
0105 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) CO 004/MR00S 0.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0106 612-00002 DELINEATOR (TYPE II) CO 004/MRO11 116.000 116.000
EACH 0.000 0.00
29.00000 116.000 3,364.00
0110 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) CO 004/MR0O09 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0111 612-00003 DELINEATOR (TYPE III) CO 004/MR0O12 40.000 40.000
EACH 0.000 0.00
30.00000 40.000 1,200.00
0115 614-00012 *SIGN PANEL (CLASS II) 64.000 0.000
SF 0.000 0.00
20.40000 0.000 0.00
0120 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 56.000 0.000
LF 0.000 0.00
20.70000 0.000 0.00
0125 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00

88.00000 0.000 0.00
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PCN: 15144-BID ESTIMATE RUN 11/20/2006
PROJECT : STA 0343-025 ESTIMATE NO: 0006 15:35:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 614-80387 *RUMBLE STRIP (GRINDING) 58,576.000 58,576.000
LF 0.000 0.00
0.15000 58,576.000 8,786.40
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 0.870
LS 0.000 0.00
17,400.00000 0.870 15,138.00
0140 626-00000 *MOBILIZATION 1.000 1.000
L s 0.000 0.00
95,000.00000 1.000 95,000.00
0145 627-00001 *PAVEMENT MARKING PAINT 3,013.000 3,013.000
GAL 0.000 0.00
29.75000 3,013.000 89,636.75
0150 627-00005 *EPOXY PAVEMENT MARKING 579.000 558.000
GAL 21.000 1,407.00
67.00000 579.000 38,793.00
0155 629-01031 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0160 630-00000 *FLAGGING 6,500.000 5,017.000
HOUR 609.000 12,789.00
21.00000 5,626.000 118,146.00
0165 630-00001 *PILOT CAR OPERATION 640.000 640.000
HOUR 0.000 0.00
40.00000 640.000 25,600.00
0170 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 37.000
DAY 20.000 1,720.00
86.00000 57.000 4,902.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 84.000 62.000
DAY 22.000 11,880.00
540.00000 84.000 45,360.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 63.000
EACH 0.000 0.00
75.00000 63.000 4,725.00
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PCN: 15144-BID ESTIMATE RUN 11/20/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0006 15:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
85.00000 7.200 612.00
0186 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO 002/MR0O03 128.000 115.200
SF 0.000 0.00
23.22000 115.200 2,674.94
0187 630-80355 PORTABLE MESSAGE SIGN PANEL CO 002/MR0O01 2.000 1.800
EACH 0.000 0.00
6,989.25000 1.800 12,580.65
0189 630-80360 DRUM CHANNELIZING DEVICE CO 002/MR002 200.000 180.000
EACH 0.000 0.00
46.57000 180.000 8,382.60
0190 630-80380 *TRAFFIC CONE 300.000 189.900
EACH 0.000 0.00
9.40000 189.900 1,785.06
0192 630-80510 MOBILE PAVEMENT MARKING ZONE CO 002/MR005 1.000 1.000
LS 0.000 0.00
3,112.00000 1.000 3,112.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 92,792.050 50,316.580
FA 42,475.470 42,475.47
1.00000 92,792.050 92,792.05
0205 700-70016 F/A FUEL COST ADJUSTMENT 5,094.940 5,094.940
FA 0.000 0.00
1.00000 5,094.940 5,094.94
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15144-BID ESTIMATE RUN 11/20/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0006 15:35:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 0.000 0.000
DOL -20.000 -20.00
1.00000 -20.000 -20.00
CAT 0200 CURRENT AMT 4,802,286.80 $ 246,350.525S 4,767,447.59
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0235 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0245 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0250 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 1,500.000 782.350
FA 0.000 0.00
1.00000 782.350 782.35
CAT 0400 CURRENT AMT 17,500.00 $ 0.00$ 16,782.35
PROJECT TOTAL CURRENT AMT 4,819,786.80 $ 246,350.52 S 4,784,229.94



